

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/23/24	Domain name created. Brainstorming for layout, palette, and mascot.	3 hours	K.S., E.S.	Photoshop was used for most of this. We made moodboards for the website as well, creating the vibe we were working towards. Using shape tools, we also sculpted how the website's general layout should look.
2. 12/13/24	Website layout worked on. Top scroll box completed.	1 hour	K.S.	
3. 1/7/25	Concept art for the logo and character was created.	51 minutes	E.S.	
4. 1/8/25	Logo and character design was talked about together.	30 minutes	K.S., E.S.	
5. 1/13/25	Main page of the website was completed. Logo was worked on.	2 hours 25 minutes	K.S. E.S	Most of the pages of the website will be using the same general layout, so this was a huge accomplishment, as I now know what I should be doing for all of the pages.
6. 1/23/25	Logo was completed.	1 hour	E.S	

7.	2/24/25 The website was worked on.	2 hours	K.S	The layouts for the menu and about pages were established, and the photos for the menu were uploaded to the cloud software.
8.	3/1/25 The website was worked on.	4 hours, 33 minutes	K.S.	A majority of the extra webpages were worked on and nearly completed on this day.
9.	3/3/25 The website was worked on.	1 hour, 20 minutes	K.S.	This was mainly for the menu, writing descriptions and putting in the images.
10.	3/4/25 Website about written.	20 minutes	E.S.	A fake backstory for the creation of the company was made.
11.	3/6/25 The website was worked on.	50 minutes	K.S.	This mainly consisted of gathering copyright free images to use for the about page, as well as a section on the menu tab explaining how more menu items are yet to be added.